MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT o
STATE LEAD SITE PA Region § Records Cty.

Wiy

Reporting Period: FY98, Q1

Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Remedial Investigation
Task complete December 1991.

Task 6: Remedial Investigation Report
Task complete July 1993,

Task 7: Baseline Risk Assessment
Task complete July 1993,

Task 8: Alternatives Array
Task complete September 1994.

Task 9: Feasibility Study
Task complete July 15, 1997.

Task 10: Proposed Plan
Task complete August 16, 1997.

Task 11: Administrative Record
Task complete September 30, 1997,
Task 12: Draft ROD

Task Complete. Final comments on the proposed plan were received by MDEQ on September 8, 1997.
The MDEQ completed the draft ROD and Responsiveness Summary September 30, 1997.

Task 13: Final ROD: Work in progress. The ROD is scheduled to be signed during the second quarter of
FY 98.

Task 14: Post ROD/Close-out: None.
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PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITIES COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITY COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: 100 %
ACTUAL % OF ACTIVITY COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 13) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITY COMPLETED: 98%

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA

FINANCIAL REPORTING FOR EACH ONGOING TASK

TASK 10 - PROPOSED PLAN CONTRACTOR AGENCY

e Planned Budget $10,000 $50,000

o Estimated Expenditures prior to this quarter: $6,697 $93,450

¢ Estimated Expenditures Quarter 1 $0 $9,800*

¢ Estimated Expenditures to Date: $6,697 $103,250
ESTIMATED BALANCE:  $2,503 (853,250)

*Agency expenditures under this task include revisions to the FS and the investigation of the North Bronson
industrial sewer.

Task 11 - ADMINISTRATIVE RECORD CONTRACTOR AGENCY

¢ Planned Budget $0 $10,000

¢ Estimated Expenditures prior to this quarter: $0 $2,000

o Estimated Expenditures Quarter: 1 $0 $2,000

e Estimated Expenditures to Date: $0 $4.000
ESTIMATED BALANCE:  $0 $ 6,000

Task 12 - DRAFT ROD CONTRACTOR AGENCY

e Planned Budget $0 $20,000

e Estimated Expenditures prior to this quarter: $0 $2,000

e Estimated Expenditures Quarter: 1 $0 $11,000

o Estimated Expenditures to Date: $0 $13,000
ESTIMATED BALANCE $7,000
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Task 13 - FINAL ROD

Planned Budget

Estimated Expenditures prior to this quarter:
Estimated Expenditures Quarter: 1
Estimated Expenditures to Date:

TASKS 1- 13 FINANCIAL REPORTING

CONTRACTORS
PLANNED RUFS BUDGET:

PREVIOUS ESTIMATED EXPENDITURES*:
ESTIMATED EXPENDITURES QUARTER: 1

ESTIMATED EXPENDITURES TO DATE:

ESTIMATED BALANCE

CONTRACTOR AGENCY

$0 $20,000

$0 $0

$0 $6,846

$0 $13,154
CONTRACTOR 1 CONTRACTOR 2
$1,200,000 $10,000
$1,073,807 $7,000
$0 $0
$1,073,807 $7,000
$126,193 $3,000

* Estimated expenditures were adjusted by $35,807 to reflect a fourth quarter (FY97) payoff of
unliquidated obligations.

AGENCY
PLANNED RI/FS BUDGET:
PREVIOUS ESTIMATED EXPENDITURES:
ESTIMATED EXPENDITURES QUARTER 1
ESTIMATED EXPENDITURES TO DATE:

ESTIMATED BALANCE:

OVERALL BUDGET

TOTAL FUNDING FOR THIS ACTIVITY (RI/FS):
TOTAL ESTIMATED EXPENDITURES TO DATE:

FUNDS AND TIME REMAINING (BALANCE):

$230,000
$300,000
$6,846
$306,846
$(76,846)

$1,440,000

$1,387,653

$52,347 and 5 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 months and
$50,000. Agency expenditures above budgeted amounts for task 10 are covered by funds remaining in the
total budget. A date extension for this grant will be required to investigate the industrial sewer.
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A time extension for this grant will be requested.

Prepared by

- Date & / / 7’/ q ¥
ilfiam Harmon (Project Manager) !

Approved by %/(E‘\RL QM Date /)—/\/ ( M,/ ?{

George Carpfénter (SupeRvisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY 98, Q2
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period: 6/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 12: Draft OU 1 ROD
Task complete. November 17, 1997.

Task 13: Final OU 1 ROD: Work in progress. The ROD is scheduled to be signed during the third quarter
of FY 98.

Task 14: Post ROD/Close-out: None.

PLANNED % OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: 100 %
ACTUAL % OF ACTIVITY COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 13) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITY COMPLETED: 99%

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA

FINANCIAL REPORTING FOR EACH ONGOING OU 1 TASK

OU 1 Task 12 - DRAFT ROD CONTRACTOR AGENCY
¢ Planned Budget $0 $20,000

e Estimated Expenditures prior to this quarter: $0 $£13,000

e Estimated Expenditures Quarter: 2 $0 $ 0

e Estimated Expenditures to Date: $0 $13,000

ESTIMATED BALANCE: $7,000
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OU 1 Task 13 - FINAL OU 1 ROD CONTRACTOR AGENCY

e Planned Budget $0 $20,000

¢ Estimated Expenditures prior to this quarter: $0 $ 6,846

¢ Estimated Expenditures Quarter: 2 $0 $ 4,000

e Estimated Expenditures to Date: $0 $10,846
ESTIMATED BALANCE: $9,154

OU 1TASKS 1- 13 FINANCIAL REPORTING

CONTRACTORS CONTRACTOR 1 CONTRACTOR?2
PLANNED RI/FS BUDGET: $1,200,000 $10,000
PREVIOUS ESTIMATED EXPENDITURES: $1,073,807 $7,000
ESTIMATED EXPENDITURES QUARTER: 2 $0 $0
ESTIMATED EXPENDITURES TO DATE: $1,073,807 $7,000

ESTIMATED BALANCE: $126,193 $3,000

AGENCY AGENCY

e PLANNEDRI/FS BUDGET: $230,000

e PREVIOUSESTIMATED EXPENDITURES: $306,846

e ESTIMATED EXPENDITURESQUARTER 2 $ 0

e ESTIMATED EXPENDITURES TO DATE: $306,846
ESTIMATED BALANCE: $(76,846)

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK

OU 2: MDEQ identified and EPA approved OU 2 in August 1997. OU 2 addresses media impacted by
releases from the industrial sewer. OU 2 will include the following tasks:

Task 1: Preliminary Sewer Investigation (PI)

Task 2 : PI Technical Memorandum

Task 3: Focused Remedial Investigation(R1) Work Plan
Task 4: Focused Rl Report

Task 5: Focused Feasibility Study

Task 6: Proposed Plan

Task 7: ROD

Task 8: Post ROD Close-out

OU 2 Task 1: Pl. Complete. Expenditures for this task were captured under Task 10 of previousreports.
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OU 2 Task 2: Draft PI Tech. Memorandum. Complete. Agency

e Estimated PI Tech Memo. Budget: $5,000

e Estimated Expenditures prior to this quarter: Prior expenditures captured under task 10 of

previous reports.

¢ Estimated Expenditures Quarter 2: $1,000

e Estimated Expenditures to Date: $1,000

OU 2 Task 3: Draft RI Workplan. Agency

e Estimated Draft Rl Workplan Budget $5,000

e Estimated Expenditures prior to this quarter:  Prior expenditures were captured under Task 10 of
previous reports.

Estimated Expenditures Quarter2: $1,111
e Estimated Expenditures to Date: $1,111
OVERALL BUDGET
TOTAL FUNDING FOR THIS ACTIVITY (RI/ES): $1,440,000
TOTAL ESTIMATED EXPENDITURES QUARTER 2: $ 6,111
TOTAL ESTIMATED EXPENDITURESTO DATE: $1,393,764
FUNDS AND TIME REMAINING (BALANCE): $46,236 and 3 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months and
$50,000. Agency expenditures for OU 2 are to be covered by this grant. A date extension will be required
and possibly more money may be needed to complete OU 2.

EXPLANATIONOF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATIONFOR INCREASE:
OU 2 may require additional funding depending on how the tasks are completed (e.g. LOE, PRP or
internal). An OU 2 budget will be developed during the third quarter of FY 98.

Prepared by

William Harmon (Project Manager)

AN
Approved by W Lo () Dae STZel 8

George Carpenter (Supervisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY 98, Q3 & Q4
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period: 9/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

The ROD for OU 1 was signed by the EPA on June 19, 1998. The work performed through OU 1 was
divided into 14 Tasks. The remainder of the RI/FS work (OU 2) at the North Bronson site was divided into
8 Tasks. With this Report, Tasks associated with OU 1 will be considered completed. Only two OU 1
Tasks remain to be reported on for this period, #13 and #14.

Future Status Reports will report on activities and expenditures associated with the RI/FS tasks for OU 2.
There are 8 tasks and are listed later in this Status Report.

Note that the MDEQ assigned a new SPM to the North Bronson site during this Reporting Period. The
former SPM has been asked by the RPM to continue working on the site with the new SPM through the
negotiation phase for OU #1.

OU 1 TASKS:

Task 13: Final OU 1 ROD: The ROD was signed by U.S. EPA on June 1998.

Task 14: Post ROD/Close-out: Work accomplished under this task for this period includes that associated
with SPM transition including file review, site visits, a trip to observe another site where an engineered
wetland is being constructed to address groundwater contamination and a visit to the Bronson city offices to
meet city officials. Time was also assessed against the grant for tasks associated with publishing the notice
of ROD signature in the local newspaper. The SPM also prepared copies of the signed ROD for placement
in the site repository and for city officials. The SPM was contacted several times by a reporter from the
local newspaper for information regarding the ROD for newspaper articles. The previous SPM, the SPM
during the first half of this reporting period, participated in numerous discussion with the new SPM and the
RPM regarding various issues related to the site during this transition period. Time was also charged against
the project for completion of final Administrative Record following the signing of the ROD and for file
management and financial report review.

PLANNED & ACTUAL % OF SCHEDULED ACTIVITY COMPLETED: Task 13: 100%
Task 14: 100%

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA

FINANCIAL REPORTING FOR EACH ONGOING OU 1 TASK
Estimated Expenditures during This Reporting Period:
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Task #13: $ 1,500
Task #14: $4374
OU 2 TASKS:
Task #1: Preliminary Sewer Investigation (PI)
Task #2: Technical Memorandum #1
(Report for PI) (Previously Pl Technical Memorandum)
Task #3: Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan)
Task #4: Technical Memorandum #2
(Report for Focused Remedial Investigation) (Formerly Focused RI Report)
Task #5: Focused Feasibility Study
Task #6: Proposed Plan for OU 2
Task #7: ROD for OU 2
Task #8: Post ROD Close-out

WORK ACCOMPLISHED FOR OU 2:

Task #3: During this Reporting Period the MDEQ performed the OU 2 field work. In May, the MDEQ
conducted field investigations to further delineate the groundwater contamination associated with the
industrial sewer and abandoned facilities to further characterize impacts to groundwater adjacent to the
sewer and to gather sufficient data to perform the FFS. Tasks included vertical aquifer sampling adjacent to
and downgradient of the industrial sewer and abandoned industrial facilities as well as soil sampling. Upon
receipt of the analytical results the MDEQ compiled the data, interpreted the results and commenced
preparation of the maps showing the data compiled during OU2 investigations.

Task #4: The MDEQ has prepared a draft Technical Memorandum #2 which summarizes the May
investigation, compiles the data and presents the MDEQ’s interpretation of the site conditions. The MDEQ
plans to submit a copy of the draft report to the EPA early in the next reporting period.

Task #5: Activity under this task was limited to brief discussions with the EPA regarding which agency
will take the lead role in the FFS. Preliminary indications are that the MDEQ will take the lead on the FFS.

TASKS COMPLETED: Tasks 1 & 2

FOR UNCOMPLETED TASKS, % OF ACTIVITY SCHEDULED VS COMPLETED:

TASK # % SCHEDULED % COMPLETED
Task #3 100% 75%
Task #4 10% 1%
Task #5 0% 0%
Task #6 0% 0%
Task #7 0% 0%
Task #8 0% 0%

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK

An OU 2 Project Schedule and Budget by Task will be submitted by MDEQ during the next reporting
period.
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Estimated Expenditures for OU 2 This Reporting Period:
Task #3: $25,000

Task #4 $5,000

Task #5 $300

OVERALL BUDGET

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024
EST. EXPENDITURES THIS REPORTING PERIOD:  $36,174
ESTIMATED EXPENDITURES TO DATE: $1,429,938

FUNDS AND TIME REMAINING (BALANCE): $42,086 and 12 months

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and
$170,000.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

The EPA approved a grant amendment with an increase of $32,024 for OU 2 during this Reporting Period.
This award should cover the expenses associated with completion of Technical Memorandum #2 and other
associated activities related to the Focused RI. This will also cover expenses associated with acquiring an
LOE contractor for writing the FFS. Another amendment will be requested during the next Reporting
Period for completion of the FFS, the Proposed Plan, and the ROD. Also, during the Reporting Period the
state indirect rate was increased and applied to the entire fiscal year. The expenditures reported reflect this
additional expense.

Prepared by M kﬂi"*‘*’ Date November 6, 1998

Deborah Larsen (Rfoject)Manager)

Approved by m 23775 Date  /t// Olf’r.\)

Mitch Adelman (Supervisor)
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 30, 1998
SUBJ: Review of MDEQ’s FY’98 Progress Report

FROM: Craig S. Mankowski [SM-5J]
Michigan Project Officer

To: R. Clarke - Moreno

Remedial Project Manager

Attached for your review and comment(s) is a copy of the MDEQ's FY'98
summary report for the site which you are assigned. Please review the attached
document, particularly the work scope and cost/budget information, and provide
me with your comments by COB December 3, 1998.

Please provide me with a response by checking one of the appropriate boxes
below and returning this memo to me. PLEASE KEEP THIS COPY OF
MDEQ’S REPORT FOR YOUR RECORDS. Your comments will be

incorporated with a response letter to MDEQ notifying them of any issues or items
of concern. If you have questions, telephone me at 6-9493.

Attachments

SITE(s) NAME: N . Drohsen caz: VOO 5934
RPM’'S RESPONSE:

[ ]  Report(s) is accurate and acceptable as written.

[ K 1 1 have the following comments on the report(s). {Please see my attached
comments on the report(s)}.

0l '
RPM'S SIGNATURE: :K@ (T DATE: /Q(/‘/(Zé%
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